



CHES Replacement Project

**Share Registry Readiness
working group**

2 March 2022

Important Information – Competition Law Policy

Working group members are reminded to have regard to their obligations under competition law. In particular, please note changes to the Competition and Consumer Act to prohibit a corporation from engaging with one or more persons in a concerted practice that has the purpose, effect or likely effect of substantially lessening competition.

Agenda

1. Share Registry Readiness working group objectives

- Including roles & responsibilities and other stakeholder engagement activities

2. ITE2

- Overview of ITE2 timing, test phases and supporting documentation
- Getting ready in advance for ITE2 opening
 - Including access forms, connectivity, onboarding and CHES user test environment considerations
- Getting started once ITE2 is open
 - Including test data, test tools, availability and schedules

3. Operational Readiness Scenarios

- Including how to read scenarios and stepping through some examples

4. Topics for discussion at future working groups

5. Next steps

Share Registry Readiness Working Group

Share Registries Readiness Working Group

Objectives

- > Open to share registries that interface directly with CHES, plus their bureau providers, where applicable
- > Establish and manage a collaborative forum which will allow for the open discussion of activities in preparation for and throughout CHES user readiness including discussing specific industry considerations and to share best practices with other working group members
- > To provide clarity and certainty around significant areas to complement the documentation that has been made available and to help bring-to life key topics
- > To ensure readiness for the mandatory phases including operational readiness, industry wide testing and attestation
- > Bring together relevant individuals who have the knowledge to collectively advise and discuss fundamental elements, themes and challenges on operational matters

Share Registries Readiness Working Group

Roles and responsibilities

> ASX will aim to:

- Send calendar invitations two weeks prior to each meeting (working assumption 2pm the 1st Wednesday of every month)
- Confirm an agenda one week prior
- Circulate presentation slides in the morning prior to the meeting; and updated slides post meeting, if relevant

> Working group members are expected to:

- Attend, or send a delegate, to each working group meeting
- Participate in the discussions
- Suggest topics for future discussion
- Respect the views of all working group members, even if they are contrary to their own opinions
- Observe Chatham house rules i.e. do not reveal who made any particular comment outside of the working group

Share Registries Readiness Working Group

Other stakeholder engagement activities

- > Other CHES user readiness working groups include:
 - AMOs
 - Clearing and Settlement Participants
 - PISPs
 - Payment Providers
- > CHES users whose organisation supports multiple CHES roles (e.g. Share Registry and PISP) will receive invitations to all applicable working groups, noting there will likely be a duplication in content
- > Software providers readiness working group to continue (for those Share Registries developing in-house)
- > Implementation & Transition working groups to continue
- > Bilateral meetings (i.e. between ASX and CHES users) to continue but in some cases less frequent as engagement is now supplemented through new working groups

Share Registries Readiness Working Group

Housekeeping

- > Please keep your microphones on mute
- > Floor open for questions either after an agenda item has been presented or where there is a natural break point
- > Please raise your hand if you have a question
- > Please switch on your cameras when talking / switch off cameras when you are not talking
- > We will endeavor to be fair in managing questions from multiple parties
- > To keep the agenda moving, some questions may need to be followed up and answered outside of the meeting
- > Presentation materials and Q&A to be published to the CHES replacement web page
- > Any feedback welcomed, good or bad

Overview of ITE2 Timing, Test Phases & Supporting Documentation

Share Registries Readiness Working Group

ITE2 timing

- > ITE2 will open with the same code base as ITE1
- > Similar to ITE1 corporate actions will not be available from the opening
- > Release of v1.3 of code will be promoted to ITE1 before ITE2
- > Performance and fail over testing will be scheduled in ITE1 before ITE2
- > Bilateral testing in ITE2, with participants should only commence from July onwards
- > ASX encourages share registries already testing in ITE1 to onboard to ITE2 after completing technical accreditation
- > Ongoing connectivity to ITE1 and ITE2 is required for share registries who are either software providers and/or developing in-house
 - ITE1 connectivity is required for any new software releases and re-accreditation, if required
 - ITE2 connectivity is required for operational readiness assessment and industry wide testing

ITE2 Test Phases

> The Industry Test Environment 2 (ITE2) is a shared environment that supports CHESSE users in performing:

| Phase | Description |
|-----------------------|---|
| CHESSE User Testing | <ul style="list-style-type: none">• Provides CHESSE users with the ability to perform internal testing on software that has been developed in-house or by third party vendors• This phase will allow CHESSE users to become familiar with new and upgraded applications by enabling them to undertake a level of testing to provide confidence that their system is ready for the Operational Readiness Assessment phase• During user testing, CHESSE users are expected to update their operational procedures to align with new and changed functionality |
| Operational Readiness | <ul style="list-style-type: none">• CHESSE users will need to demonstrate that their organisation meets operational requirements by providing test evidence for all applicable operational readiness scenarios |
| Industry Wide Testing | <ul style="list-style-type: none">• CHESSE users will be able to participate in testing in a simulated, production-like environment• Testing will be coordinated industry-wide, across multiple CHESSE users and all roles |

CHES User Readiness

Useful market documentation for reference

- > [Industry Test Strategy](#) Outlines the approach to the different industry test stages and test environments. Guidance on the requirements for a successful go-live
- > [ITE2 Application form & Subscriber Technical Access Agreement](#) Forms available for download from Dec'21 and can be submitted from Feb'22
- > [Connectivity Guide](#) Provide details on technical connectivity requirements
- > [User Guide for ITE2](#) User Guide to support testing in ITE2 was published in Jan'22, providing details of the testing environment, datasets and testing phases for CHES User Readiness
- > [ASX Settlement Procedures Guidelines \(APGs\)](#) Participants and registries can use these guidelines as a base for establishing internal procedures
- > [Operational Readiness Guide](#) First tranche of operational readiness scenarios published in Jan'22. Further scenarios in Feb & Mar '22
- > [Failover and Recovery Guide](#) Provide details on expected behaviors for failover and recovery
- > [Cutover & Migration Strategy](#) Provides software providers and CHES users with the scope and approach for the migration of CHES to the CHES replacement system including the associated Market Dress Rehearsals (MDRs)
- > [ASX Operating Rules](#) CHES Replacement Tranche 3 Operating Rule Amendments, together with the combined package of rule amendments across the three tranches were issued Aug'21

Getting ready for ITE2

ITE2 Readiness

ITE2 Application Form

For access to the ITE2 environment all CHES Users will be required to submit an [Application Form](#) to ASX, as presented in the I&T WG in December 2021.

This form will include:

- > Legal entity organisation
- > Organisation role to be played in ITE2
- > Network connectivity options
- > Application access options
- > Additional security contact details.

[Instructions for completing ITE2 application forms](#) is available on our documentation portal.



ASX Clearing and Settlement Platform (CSP)

Industry Test Environment (ITE2) Application Form

January 2022 | Version 1.1

Under this Application Form a Subscriber may request access to the ITE2 Technical Environment. ASX request Subscribers to complete and submit a separate ITE2 Application Form and Subscriber Technical Access (STA) Agreement for each legal entity role. The entity specified in this ITE2 Application Form and the STA must match the Subscriber's current (CHES production) entity name. ITE2 is open to all existing (CHES production) Subscribers.

All fields require completion before returning. For instructions on how to complete please see [here](#). Please complete and return this form to CHESReplacement@asx.com.au. Please include in the subject line 'ITE2 Application Form'.

| Subscriber | ASXO |
|------------|------------------------------|
| Name | ASX Operations Pty Ltd |
| ABN/ACN # | 42 004 523 782 |
| Address | 20 Bridge Street NSW 2000 |

Please provide additional details to help us configure the ITE2 environment to your requirements

Supply the UIC to be used for testing in ITE2. Please provide a BIC code (8 or 11) that uniquely identifies your organisation. (This should be supplied by Clearing & Settlement Participants, excluding PISPs.)

UIC identifier BIC identifier

For subscribers with more than one UIC please complete Appendix A.

Please indicate if your organisation wishes to use BIC rather than UIC for [party identification](#).

ITE2 subscriber/role types will be created to reflect the entity's status and role in the 'to-be' Production environment. Please select one from the roles below.

Participant AMO Payment Provider
 Issuer Registry PISP

System Name / Supplier (proprietary or third party)
If third party please provide: system name, provider name

Non-Australian registered companies please specify country and country identifier

© 2022 ASX Limited ABN 98 008 624 691 | Version 1.1 | January 2022

ASX CSP - ITE2 Application Form 1/5

ITE2 Readiness

Technical connectivity testing

- > Technical connectivity testing can commence following receipt of an ITE2 application form
- > CHES users must use the ASX supplied access details and avoid connecting to the environment until ASX confirms access
- > Technical connectivity testing includes:
 - Customer side configuration and enablement of all network equipment for access to the ITE2 environment (firewall permissioning, etc.)
 - Customers will be able to verify network connectivity by performing a telnet to the designated IP address and port.
 - ITE2 network details are available within section 4 of the [Connectivity Guide](#)
- > As always, for support on connectivity testing please reach out to cts@asx.com.au or your ASX Technical Account Manager (TAM)

ITE2 Readiness

Onboarding

- > Onboarding can commence after technical connectivity testing has been completed at the network level
- > Similar to ITE1, CHES users onboarding processes, ~80+ organisations, will be staggered from April through to June
- > As part of ITE2 on-boarding, depending on the CHES user's access channel preference, customers will be required to:
 - Manage Certificates via CSAM portal:
 - Setup Enterprise Administrator and staff accounts
 - Create service accounts and certificates (differ according to each access channel)
 - Install certificates
 - CHES UI: Setup Enterprise Administrator and other user accounts
- > In addition, CHES users are also advised to familiarise themselves with ITE2 resources such as - [ITE2 Networking Details](#) , [ITE2 Test tooling](#) etc.

ITE2 Readiness

Network Requirements

ASX Net or IPSEC VPN Connectivity

- > CHES users will be required to connect to ITE2 using their target production connectivity method – ASX Net or Internet (IPSEC) VPN
- > If **ASX Net**, start planning early if network changes are required to enable connectivity to ITE2. This process can take several weeks depending on planned connection method, current ASX Net product, and each organisation's network complexity and change processes, including any design approvals and potential firewall changes
 - CHES users with existing connections to CDE or ITE1 - less change is likely required on the customer end e.g. additional IPs in ITE2 and associated firewall rules/routing
 - CHES users without existing connections to CDE or ITE1 - more change is likely required on the customer end e.g. new physical network connection + new IP range required for firewall rules/routing
- > Customers who connect to the CHES replacement system for the first time via **Internet VPN** must configure a site-to-site VPN

Getting started in ITE2

ITE2 Readiness

CHES user test environment considerations

CHES user test environments

- > You will need a new test environment to connect to CHES Replacement – ITE2
- > ASX recommends CHES users keep their existing CHES BAU test environment intact and establish a new test environment for ITE2
- > Environment configuration covered later in the deck (for example UICs and security codes)
- > Primarily focused for functional testing although there will be opportunities to test the performance of your interface, therefore you will need to provide considerations for the size and scale of your environment specifications
- > ITE2 will open with the same code base as ITE1
- > ITE2 will be a long running environment however occasional resets may be required

ITE2 Readiness

Overview of test data

- > ITE2 is a new environment specific to CHES replacement with new test datasets
- > One dataset has been designed to ensure that all three phases can support:
 - CHES user testing
 - Operational readiness testing
 - Industry wide testing
- > CHES users will be provided production UICs
- > Security codes will be a copy of production data taken from a specific as-at date
 - subsets of security codes will be identified to support testing needs across all testing phases
- > No production transactional data will be provided
- > Market events will be scheduled to run throughout the environment
- > Current CHES operating hours apply

ITE2 Readiness

Test Data

| Data | Source | Ongoing maintenance |
|--------------------------|--|---|
| UICs (production) | CHES users should configure ITE2 based on their production UICs | any production changes applied after the data cut-off date will not be applied by default |
| Accounts | <p>No production accounts will be provided. All accounts must be created by the CHES User.</p> <p>CHES users will be able to create accounts with test tools:</p> <ul style="list-style-type: none">• Account Management Self-Service Tool; or• CHES UI | CHES Users have control over the accounts created |
| Holdings | <p>Holdings must be created by the CHES User</p> <p>Share registries will be able to hydrate accounts using holding adjustments:</p> | CHES Users have control over the holdings created |

ITE2 Readiness

Test Data

| Data | Source | Ongoing maintenance |
|---|--|--|
| Securities (copy of production data) | <p>ASX has taken a copy of production security codes as at 17 January 2022</p> <p>CHES users have various options to migrate or download securities into their own test environments.</p> <p>Option 1 Migrate a copy from own prod-copy environment, with the following option: a) from date 17 Jan – align to ASX b) alternative date prior to ITE2 open – noting there will be a delta</p> <p>Option 2 Download from CSV file from ASX website</p> <p>Option 3 Download from ReferencePoint Security Master List (E01 file)</p> <p>Option 4 Stream securities directly from the ledger (ledger API clients)</p> | <p>New securities created in production after data cut-off date will not be applied to ITE2</p> <p>Security subsets will be identified to support testing needs across all testing phases, including:</p> <ul style="list-style-type: none">• securities allocated to test tooling, allow CHES users to test in isolation (without dependencies of another CHES user)• subset to securities will be available for counterparty testing• subsets, to support testing with participants allowing validation on SRNs for transfers, conversions and SRN balance/enquiry end to end workflows |

| Data | Source | Ongoing maintenance |
|-------------------------------|---|--|
| Securities (continued) | <ul style="list-style-type: none">• In the initial phases of ITE-2 testing, ASX is proposing 3 “buckets of securities” to be assigned from each share registry’s own security list, as follows:<ul style="list-style-type: none">◦ A subset of securities to be assigned to an ASX Registry responder, to allow for isolated Participant testing◦ A subset of securities to be assigned to each share registry to allow for isolated registry testing◦ A subset of securities to be allocated for end-to-end testing (Participants to Registry and vice versa)<ul style="list-style-type: none">▪ This subset of securities to have a list of dummy issuer sponsored holders available to allow for end-to-end testing by Participants of SRN/balance enquiry and subregister conversions and transfers• Remaining securities to be marked as “not available for testing” ie: should Participants submit messages against this group of securities, however no response from the registry is expected for participant requests thus ASX Housekeeping will take place | New securities created in production after data cut-off date will not be applied to ITE2, this includes change of share registry |

ITE2 Readiness

Test Data

| Data | Source | Ongoing maintenance |
|---|---|---------------------|
| Corporate Actions and additional securities (non-prod) | Production corporate actions will not be provided A detailed timetable of corporate action events is still being prepared. | |

ITE2 Readiness

Test Tools



Self-Service tools

Enable a user to initiate a workflow (or process step) acting as a different actor through submission of a template csv file to a self-service REST end-point. The self-service adapter validates the file and generates the respective ISO 20022 message and submits to CHES.



Auto-responder tools

In a multi-party workflow, the user is able to receive an automated response acting as the counterparty for the workflow they initiated. This enables the user to continue the workflow in the absence of a real counterparty.



Auto-injector tools

On a scheduled event, workflows are actioned based on the state of transaction data and/or canned data will be automatically loaded to CHES (DLT Version) to reflect data that would be generated by the platform in a production environment, such as daily margin settlement advice.

ASX assisted testing will assist CHES users to conduct test scenarios not supported by tools. Section 5 of the [Guide to Testing Services](#) provides a full list of available self-service tools, auto-responders and auto-injectors and a full list of ASX assisted tests.

ITE2 readiness

Availability and schedules

> Daily environment schedule:

- ITE2 operates on business days for all connectivity and messaging services, with the exception of required maintenance.
- The ITE2 schedule of system events, including batch settlement, will run according to the schedule detailed in [Section 3.2 Test Environment Availability and System Event Times](#) of the Guide to Testing Services.

> Exception handling events:

- batch settlement cut-off extension;
- default management / back-out algorithm;
- batch settlement cancellation; and
- broadcast notifications.

> Support and operating Hours:

- Support Hours: 8am - 6pm (Industry Test Environment support contact details are available at [Support for ITE.](#))
- Operating Hours: 7am - 7pm (these times may be subject to change)

Operational Readiness Scenarios

Operational Readiness

What is Operational Readiness?

- > Provides both ASX and CHES users assurance that they are able to successfully operate their Business As Usual (BAU) functions using the CHES replacement system
- > Sufficient processes and procedures are in place for standard functions and exception handling scenarios
- > CHES users will be allocated a window within the Operational readiness phase to perform their assessment
- > CHES users will be required to provide evidence that they have sufficient processes and procedures in place for all BAU functions they are required to perform
- > Operational readiness scenarios covering all CHES user types were published end January and February 2022; remaining scenarios to be published March 2022

Operational Readiness Scenarios

Supporting documentation to help you

- > ASX published the [Operational Readiness Guide](#) at end January to provide an overview of the Operational Readiness Assessment phase and to set expectations regarding the testing criteria CHESSE users will be assessed against and the expected results
- > The Operational Readiness Guide provides:
 - An overview of the operational readiness assessment phase
 - Details on performing operational readiness
 - Operational readiness scenarios
- > CHESSE users will be able to determine which functions are required to be tested based on their CHESSE user type(s) and operating model as outlined in the [CHESSE User by Function](#) table
- > The operational readiness scenarios provided to users will similarly be based on the user type and will contain scenarios to test the relevant features for each function as outlined in the [CHESSE User by Feature, Message](#) table
- > CHESSE users can also leverage the CHESSE replacement [Operational Procedures & Guidelines](#) to support their operational readiness
- > ASX encourages CHESSE users to review these documents to help in defining your own CHESSE user test plans for ITE2

Operational Readiness Scenarios

How to read the operational readiness scenarios

| Content | Explanation |
|-------------------------------|---|
| Function List | Identifies the CHES user type and provides links to each support function, with sub-functions listed where appropriate. |
| Header | Provides a description of the scenarios, the CHES user type the scenario is applicable to, links to technical documentation, the high-level ISO 20022 message related to the scenario, and the scenarios where ASX will be required to assist in performing the function. |
| Scenario Code | Identifies the test case number. The scenario code will contain representation of the CHES user type, function and a sequence number for each script. |
| Scenario Description | Identifies the business function the test relates to. |
| Scenario Action | Conditions required for a successful scenario. |
| Scenario Pre-condition | Identifies the required pre-condition that must be met prior to the conducting the test. |
| Test Tool | Provides information on the test tooling available to CHES users to perform isolated testing. |
| Considerations | Identifies notes or hints for successful testing and turnaround time of events based on the event schedule. For example, whether certain business rules apply that need to be taken into consideration when performing the test or when updates are effected overnight. |
| ISO or FIX Messaging | Provides links to specific ISO 20022 or FIX messaging specifications and identifies the sender and recipient of the workflow. |
| Evidence Required | Identifies the specific evidence required to be provided to ASX to investigate the successful/unsuccessful completion of the test. |

Operational Readiness Scenarios

Examples

| Scenario Code | Scenario Description | Scenario Action | Scenario Pre-condition | Test Tool | Considerations | ISO20022 Messaging | | | Evidence Required |
|---------------|--|--|--|--|----------------|--------------------|-------------------|--|-------------------------------------|
| | | | | | | Sender | Recipient | Message Reference | |
| IR-HT-01 | Transfer - Participant (CHES) to Issuer Sponsored - New Security holder Reference Number (SRN) | - Create a new Security holder Reference Number (SRN) - Confirm the new SRN holding balance | 1) SRN Holder does not exist with the Issuer (Registry) 2) Controlling Participant has initiated a Account Creation Request to create a valid registration identifier (RGID) 3) Controlling Participant has initiated a transfer request | Transfer and Conversions (highlighted) | | Participant | CSP | Account Creation Request (acct_001) | Supply the Transaction ID and Date. |
| | | | | | | Participant | CSP | Transfer / Conversion Request (hold_211) | |
| | | | | | | CSP | Issuer (Registry) | Account Notification (acct_002) | |
| | | | | | | CSP | Issuer (Registry) | Transfer Confirmation (hold_216) | |

Operational Readiness Scenarios

Examples

| Scenario Code | Scenario Description | Scenario Action | Scenario Pre-condition | Test Tool | Considerations | ISO20022 Messaging | | | Evidence Required |
|---------------|---|---|---|---|---|--------------------|-------------------|--|-------------------------------------|
| | | | | | | Sender | Recipient | Message Reference | |
| IR-HT-02 | Transfer - Participant (CHESS) to Issuer Sponsored - Existing SRN - Units increased | Confirm the SRN holding balance has increased | 1) SRN Holder does exist with the Issuer (Registry) 2) Account (HIN) is in a different name to the SRN Holder. 3) Controlling Participant has initiated a transfer request. | Transfer and Conversions (highlighted) | A single RGID can be reused and is valid for the current business day. RGID will be housekept at EOD. | Participant | CSP | Account Creation Request (acct_001) | Supply the Transaction ID and Date. |
| | | | | | | Participant | CSP | Transfer / Conversion Request (hold_211) | |
| | | | | | | CSP | Issuer (Registry) | Account Notification (acct_002) | |
| | | | | | | CSP | Issuer (Registry) | Transfer Confirmation (hold_216) | |

Topics for discussion at future working groups

Q&A

Next steps

Review and feedback:

- > Slides and Q&A will be published on the CHES Replacement webpage
- > Provide feedback or additional questions by contacting CHESReplacement@asx.com.au – use “Share Registries – WG” as the subject heading by 16 March 2022

Next Share Registry Readiness meeting:

- > Target date: Wednesday 6 April 2022
- > Topics to include cutover & migration considerations

Thank you.



Disclaimer

This document provides general information only. ASX Limited (ABN 98 008 624 691) and its related bodies corporate (“ASX”) makes no representation or warranty with respect to the accuracy, reliability or completeness of the information. To the extent permitted by law, ASX and its employees, officers and contractors shall not be liable for any loss or damage arising in any way (including by way of negligence) from or in connection with any information provided or omitted or from anyone acting or refraining to act in reliance on this information.

© 2022 ASX Limited ABN 98 008 624 691