Business Committee

Presentation materials

11 October 2023

Committee members are reminded to have regard to their obligations under competition law. In particular, please note that the Competition and Consumer Act prohibits a corporation from engaging with one or more persons in a concerted practice that has the purpose, effect or likely effect of substantially lessening competition.







CHESS Replacement Redesign plan update

Plan for solution design


Business Vision & Strategy Program Objectives Current state evaluation Solution decision framework developed	 ✓ Scope and business requirements refined ✓ Solution decision framework approved ✓ Solution options refinement ✓ Solution options evaluated 	 Scope and business requirements baselined Business case submitted Solution design finalised Project estimation completed 	Announcement of solution design	
Solution decision framework developed	approved✓ Solution options refinement	☐ Project estimation	7	
Market Scan Vendor solution RFI	 ✓ Vendor RFI evaluation ✓ Vendor RFP issued and responses received ✓ Solution integrator RFP 	Vendor commercial and contracting processesSI selection and contracting	Market engagement on readiness and implementation planning Legend:	
Implementation options review	✓ Implementation impact assessment✓ High level test strategy	Implementation strategyTest strategy & approach completed		
	Implementation options	responses received Solution integrator RFP Implementation options review Implementation impact assessment	responses received ✓ Solution integrator RFP Implementation options review Implementation impact assessment Test strategy & approach	



CHESS Replacement – Solution Decision Framework

High level principles for decision making & project objectives

Addressing open Action Item 23-7-3:








Technical Committee Scope Refinement

Journey to the Business Committee scope recommendation proposal





Scope Recommendations

Categorisation/definitions

The scope recommendation proposal categorises each Scope Objectives under one of the following:

1. Proceed to CHESS Replacement design evaluation and consultation

• This evaluation will be based on the chosen solution option in parallel with support from relevant and appropriate industry forums or requisite working groups.

2. Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)

- The feasibility of these objectives will also be explored in current CHESS.
 - These are not expected to include any CHESS code changes, but rather minor configuration or process changes.

3. Further consideration

These objectives will be brought back to the Technical Committee for further discussion and analysis. Where relevant and appropriate, industry forums may be consulted. These objectives, and any future objectives, will have the opportunity to be recommended to the Business Committee and C&S Boards for inclusion in the CHESS Replacement design phase in the future.

4. Not supported

These objectives have not received sufficient support and will not be brought forward at this time.

The timing of any scope implementation is subject to factors including:
 The solution decision; and

· Risk, readiness and implementation planning



CHESS Replacement Scope

In addition to CHESS' current functionality, the below customer driven items have been elicited via the scope refinement process to proceed to CHESS Replacement design evaluation and consultation

Topic	Functionality	Ref	Scope Objective	Recommendation
Sub-register and issuer sponsored	Registration Details and Investor Information	1.1	Standardise, improve and better synchronise the data sharing between participants and share registries	Proceed to CHESS Replacement design evaluation and consultation
	SRN Enquiry & Validation	1.3	Implement a faster and more efficient SRN enquiry process	Proceed to CHESS Replacement design evaluation and consultation
	Issuer Sponsored Improvements	1.4	Reduce settlement risk in relation to issuer sponsored sales	Proceed to CHESS Replacement design evaluation and consultation
	ETF Creations & Redemptions	1.5	Reduce operational risk in relation to the current ETF creation/redemption workflow	Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)
	Continuous Holding Balance	1.6	Provide more efficient, reliable and faster access to holding information	Proceed to CHESS Replacement design evaluation and consultation
Settlement	Bilateral Matching Improvements	2.1	Reduce operational risk by ensuring participants are able to submit and match transactions in the system as soon as practical whilst minimising the likelihood of incurring a failed settlement (e.g. being able to separately match and schedule a transaction)	Proceed to CHESS Replacement design evaluation and consultation
		2.2	Reduce operational risk by minimising mismatches and failed matches by increasing the data sharing and matching fields available and/or making use of information available in upstream systems	Proceed to CHESS Replacement design evaluation and consultation
	Settlement Improvements	2.6	Scheduled Settlement CHESS to CHESS Transfer Request (MT107) - support usage within a participant group structure	Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)
Corporate Actions C C	Electronic Dividend Claims	3.1	Review and enhance the current processes for automated claims (diary adjustments) to ensure it continues to meet the market needs.	Proceed to CHESS Replacement design evaluation and consultation
	Corporate Action Election and Acceptance Processing	3.2	Provide standardised straight through processing capability for corporate action elections and cost effective associated payments.	Proceed to CHESS Replacement design evaluation and consultation
		3.3	Reduce operational risk in relation to DRP standing instructions.	Proceed to CHESS Replacement design evaluation and consultation
	Electronic Notification of Payment Advice	3.5	Provide standardised electronic transmission of corporate action distribution information to create opportunities for automation and process improvement.	Proceed to CHESS Replacement design evaluation and consultation
	Other Corporate Action Efficiencies	3.6	Evaluate whether ASX can help with the transmission of bank account information in relation to bid offers	Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)
	Other Corporate Action Efficiencies	3.7	Ensure holding adjustment reason codes are up to date and being used correctly	Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)
	Other Corporate Action Efficiencies	3.8	Make sub-register state more readily available to participants to help improve processes in relation to de-listings	Proceed to CHESS Replacement design evaluation and consultation (and evaluate the opportunity to make improvements in current CHESS)

CHESS Replacement Scope

The below items have been elicited via the scope refinement process but require <u>further consideration</u> at this time

Topic	Functionality	Ref	Scope Objective	Recommendation
Sub-register and issuer sponsored	Registration Details and Investor Information	1.2	Foreign restricted securities - review and simplify the current processes for holdings and transfers	Further Consideration
Settlement	Standing Instructions	2.3	Reduce operational overhead in relation to payment provider authorisations by allowing for automated approvals in the system within cash limits.	Further Consideration
	Preliminary Payment Notifications	2.4	Provide more certainty by enabling more frequent and/or configurable access to preliminary payment data.	Further Consideration
	Bilateral Matching Improvements	2.5	Bilateral Matching – use of Transaction Basis (on and off-market)	Further Consideration
	Settlement Improvements	2.7	Deferred settlement securities — review process to ensure/improve settlement efficiencies	Further Consideration
Corporate Actions	Cum Entitlement Balance Transfer	3.4	Evaluate opportunities to facilitate the transfer of entitlements (pre and/or post Record Date) ensuring this does not impact issuer schedules.	Further Consideration
	Other Corporate Action Efficiencies		Standardised electronic proxy voting	Further Consideration







Questions Session – Items not for presentation

- > Agenda item 6a: Operational Performance: Cash Market Clearing and Settlement
- > Agenda item 6b: Maintaining the stability of existing CHESS
- > Agenda item 6c: Update on CHESS action program
- > Agenda item 7a: CHESS replacement project Partnership Program update
- > Agenda item 8a: Management Accounts FY23
- > Agenda item 8b: Annual Growth Threshold
- > Agenda item 8c: Annual Report on Cash Equity Clearing and Settlement Services Developments
- > Agenda item 8d: Regulatory Expectations FY23 Audit





Disclaimer

This document provides general information only. ASX Limited (ABN 98 008 624 691) and its related bodies corporate ("ASX") makes no representation or warranty with respect to the accuracy, reliability or completeness of the information. To the extent permitted by law, ASX and its employees, officers and contractors shall not be liable for any loss or damage arising in any way (including by way of negligence) from or in connection with any information provided or omitted or from anyone acting or refraining to act in reliance on this information.

© 2023 ASX Limited ABN 98 008 624 691

